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Marlboro BRF 010-1 (43)
Schedule Update Narrative

WORK PERFORMED

The work performed over the last month has been the completion of the pile installation, and the
placement of the abutments 1 and 2, wing walls 1,2 and 4 to the bridge seat elevations. We have
started the backfill process with the first test cylinder breaks over design strength.

PROBLEMS AND DELAYS

The rock socket drilling took longer than anticipated, but we have been able to maintain our schedule
We also experienced a delay with the stainless steel reinforcing and are still working out the details of
the outcome.

DEVIATIONS

The rock excavation activity has slipped but we have been able to maintain our schedule. There is
ledge under wing wall 4 that may pose a problem. Once we get to excavating for wall 4 a profile will
be established and a proposal to raise the wing wall above the ledge.

CURRENT CRITICAL PATH
The current critical path runs through the steel girders, the concrete deck and all the finishes. The
critical path has not changed since the beginning of the project.

POTENTIAL PROBLEMS
Stainless steel reinforcing for the deck could present a problem. As stated above the details are still
being worked out.



